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Labor contracts remain unresolved to the point that work can start with-
out interruption.

Temporary tie-in was completed at the foam building northeast corner of
Big Mo dike and temporary building repairs made.

A second temporary jump line from the east side of I Street to the
sprinkler house on the southeast corner of BBW is being readied for
Monday through Wednesday, completion next week. It will run under Track
8C.

All contaminated soil from the deep wells has been shipped to Chemical
Waste Management in Alabama.

Testing and handling guide for contaminated soil still being worked on.

Tom Carrico
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